
Fiscal Year: 2006  Period: April***** Baseline Scenario: CERCLA Cell Construction and O&M *****

Baseline by Year Report 
WBS 04.11.11.04 - CERCLA Cell Construction and O&M

Incremental - Escalated Dollars

WBS  Prior 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029  To Go  Total 

 69578 23660 38519 40141 40961 41945 42803 43983 45039 47243 49036 50213 51072 537569 1121761
04.11.11.04 - CERCLA Cell Construction and O&M

 1428 6247 6806 7108 7136 7307 7483 7662 7846 8356 8557 8762 8972 99734 193406
   04.11.11.04.01 - CERCLA Cell Management and

   Integration

 67112 17413 16197 16586 16984 17392 17660 18237 18675 19443 20240 20726 21050 225082 512795
   04.11.11.04.02 - Construction of CERCLA Cell

   6533 6969 7136 7307 7483 7662 7846 8195 8557 8762 8972 92611 178034
   04.11.11.04.03 - Operation of CERCLA Cell

   8983 9478 9705 9938 10177 10421 10671 11248 11683 11963 12078 120142 236488
   04.11.11.04.04 - Close CERCLA Cell

 1038              1038
   04.11.11.04.05 - Design of CERCLA Cell

 69578 23660 38519 40141 40961 41945 42803 43983 45039 47243 49036 50213 51072 537569 1121761
TOTAL
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